CONTID: C20705

PCN: 20705-BID

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
US 160 SH 84 TO TREASURE FALLS

PROJECT NO: NHPP1602-153

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0005 PROG

COFRS REPORTING CATEGORY: 5

TIME CHARGED: 90.5
PERCENT TIME: 86.19

DAYS

US 160 SH 84 TO TREASURE FALLS

NAME OF ROAD:

PROJECT COUNTIES: ARCHULET

CONTRACTOR:
Aand S CONSTRUCTION CO.

P.O. BOX 566

CANON CITY CO 81215-056! (719)275-4555

CURRENT TOTAL
CURRENT PROJECT AMT:$  7,821,789.12  PARTICIPATING $ 6,418,291.73
AWARD PROJECT AMT: $  7,463,000.00  NON-PARTICIPATING 0.00
PERCENT COMPLETE: 82.06% TOTAL EARNINGS 6,418,291.73
FUNDS AVAILABLE: $  1,403,497.39  STOCKPILED MATERIALS 0.00
GROSS EARNINGS 6,418,291.73
TOTAL CLAIMS: $ 0.00 RETAINAGE -111,945.00
SECURITIES ENCUMBERED 0.00
NET EARNINGS 6,306,346.73
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 6,306,346.73
OTHER ADJUSTMENTS 0.00

APPROVED FOR PAYMENT BY

MINERAL

PAY PERIOD ENDING 09/29/2018
DATE LET 02/15/2018
DATE AWARDED 03/30/2018

DATE CONTRACT EXECUTED 04/05/2018
DATE NOTICE TO PROCEED 04/30/2018

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 10/14/2018

21:56:16

SPEC YR: 2005

FACS REF NO:

105 WORK DAYS
90 WORK DAYS

DATE TIME STARTED 04/30/2018
DATE WORK BEGAN 04/30/2018
DATE TIME STOPPED

DATE ACCEPTED

$ 2,067,883.54
0.00

2,067,883.54
0.00

2,067,883.54
0.00
0.00

2,067,883.54
0.00

0.00

2,067,883.54

$  2,067,883.54



CONTID: C20705 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0010 202-00090 Removal of Delineator 350.000 0.000
EACH 52.000 312.00
6.00000 52.000 312.00
0015 202-00240 Removal of Asphalt Mat (Planing) 18,600.000 18,600.000
SY 0.000 0.00
3.00000 18,600.000 55,800.00
0020 202-00821 Removal of Sign Panel 25.000 2.000
EACH 23.000 920.00
40.00000 25.000 1,000.00
0025 202-01130 Removal of Guardrail Type 3 2,380.000 2,380.000
LF 0.000 0.00
3.00000 2,380.000 7,140.00
0030 202-01135 Removal of Guardrail Thrie Beam 86.000 86.000
LF 0.000 0.00
5.00000 86.000 430.00
0035 202-01300 Removal of End Anchorage 20.000 20.000
EACH 0.000 0.00
400.00000 20.000 8,000.00
0040 203-01140 Rolling 5.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0045 203-01500 Blading 10.000 1.000
HOUR 2.000 260.00
130.00000 3.000 390.00
0050 203-01510 Backhoe 15.000 0.000
HOUR 10.000 1,600.00
160.00000 10.000 1,600.00
0055 203-01550 Dozing 5.000 0.000
HOUR 0.000 0.00

150.00000 0.000 0.00



CONTID: C20705 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0060 203-01582 Truck (Dump) 5.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0065 203-01594 Combination Loader 20.000 7.000
HOUR 5.000 600.00
120.00000 12.000 1,440.00
0070 203-01597 Potholing 12.000 12.000
HOUR 0.000 0.00
240.00000 12.000 2,880.00
0075 203-02330 Laborer 40.000 26.000
HOUR 10.000 600.00
60.00000 36.000 2,160.00
0080 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0085 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0090 208-00207 Erosion Control Management 45.000 28.000
DAY 9.000 2,520.00
280.00000 37.000 10,360.00
0095 210-00011 Reset Mailbox Structure (Type 1) 14.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0100 210-00810 Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0105 304-09014 Aggregate Base Course (Special) 4,800.000 0.000
TON 551.770 8,828.32
16.00000 551.770 8,828.32
0110 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,254.260 1,245.260
TON 0.000 0.00

102.00000 1,245.260 127,016.52



CONTID:
PCN:
PROJECT:

CAT NO0200

0115 403-34731

0120

403-36721

0125

411-10255

0130

606-00301

0135

606-00601

0136

900-00007

0137

900-00012

0140

606-02005

0141

900-00007

0145

612-00001

0150 612-00002

C20705
20705-BID
NHPP1602-153

ITEM
DESCRIPTION

ROADWAY MM 144.29 to MM 158.56

Hot Mix Asphalt (Grading SX) (75) (PG 58-34)

Hot Mix Asphalt (Grading ST)(75)(PG 58-28)

Emulsified Asphalt (Slow-Setting)

Guardrail Type 3 (6-3 Post Spacing) (31" MGS)

Guardrail Type 6 (6-3 Post Spacing) (31" MGS)

Added Item (Each)/ Restock Thrie Beam Post (Type 6

spaced 6'3")

Added Item (Foot)/ Restock Thrie Beam (Type 6)

End Anchorage (Flared) (31" MGS)

Added Item (Each)/ Restock Flared End Section

Delineator (Type 1)

Delineator (Type II)

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
29,865.000
TON
89.00000
21,942.170
TON
86.00000
28,750.000
GAL
3.00000
2,475.000
LF
23.00000
0.000
LF
35.00000
75.000
EACH
14.55000
450.000
LF
3.50000
0.000
EACH
3,300.00000
20.000
EACH
635.00000
170.000
EACH
23.00000
4.000
EACH

24.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

524.630
19,450.130
19,974.760

21,942.170
0.000
21,942.170

13,753.000
9,330.000
23,083.000

2,475.000
0.000
2,475.000

0.000
0.000
0.000

75.000
0.000
75.000

450.000
0.000
450.000

0.000
0.000
0.000

20.000
0.000
20.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 4
ESTIMATE RUN 10/14/2018

21:56:16
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,731,061.57
1,777,753.64
0.00
1,887,026.62
27,990.00
69,249.00
0.00
56,925.00
0.00
0.00
0.00
1,091.25
0.00
1,575.00
0.00
0.00
0.00
12,700.00
0.00
0.00
0.00
0.00



CONTID: C20705 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0155 612-00003 Delineator (Type IIl) 4.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0160 612-00031 Delineator (Type 1) (Extra Height) 145.000 0.000
EACH 36.000 1,692.00
47.00000 36.000 1,692.00
0165 612-00032 Delineator (Type Il) (Extra Height) 4.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0170 612-00033 Delineator (Type Ill) (Extra Height) 22.000 0.000
EACH 16.000 816.00
51.00000 16.000 816.00
0175 614-00011 Sign Panel (Class 1) 32.250 0.000
SF 18.750 318.75
17.00000 18.750 318.75
0180 614-00012 Sign Panel (Class II) 254.000 0.000
SF 254.000 5,334.00
21.00000 254.000 5,334.00
0185 614-01512 Steel Sign Support (2-Inch Round)(Post) 0.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0190 614-01522 Steel Sign Support (2-Inch Round)(Socket) 0.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 24.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0200 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 2.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0205 625-00000 Construction Surveying 1.000 0.850
LS 0.050 1,000.00

20,000.00000 0.900 18,000.00
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PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0210 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
515,000.00000 1.000 515,000.00
0215 626-01103 Public Information Services (Tier ) 1.000 0.800
LS 0.100 780.00
7,800.00000 0.900 7,020.00
0220 627-00013 Pavement Marking Paint (High Build) 1,500.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0225 627-00013  Pavement Marking Paint (High Build) (TEMPORARY) 2,950.000 1,414.000
GAL 849.000 30,564.00
36.00000 2,263.000 81,468.00
0230 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 169.000 0.000
INLAID
( ) SF 0.000 0.00
17.00000 0.000 0.00
0235 630-00000 Flagging 4,500.000 2,546.500
HOUR 853.000 17,913.00
21.00000 3,399.500 71,389.50
0240 630-00007 Traffic Control Inspection 70.000 55.000
DAY 10.000 1,400.00
140.00000 65.000 9,100.00
0245 630-00012 Traffic Control Management 109.000 70.000
DAY 18.000 13,140.00
730.00000 88.000 64,240.00
0250 630-80341 Construction Traffic Sign (Panel Size A) 24.000 7.000
EACH 14.600 175.20
12.00000 21.600 259.20
0255 630-80342 Construction Traffic Sign (Panel Size B) 91.000 45.500
EACH 36.400 618.80
17.00000 81.900 1,392.30
0260 630-80343 Construction Traffic Sign (Panel Size C) 5.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0265 630-80355 Portable Message Sign Panel 3.000 1.500
EACH 1.200 6,000.00
5,000.00000 2.700 13,500.00
0270 630-80360 Drum Channelizing Device 115.000 57.500
EACH 46.000 506.00
11.00000 103.500 1,138.50
0275 630-80363 Drum Channelizing Device (With Light) (Flashing ) 10.000 5.000
EACH 4.000 160.00
40.00000 9.000 360.00
0280 630-80370 Concrete Barrier (Temporary) 350.000 175.000
LF 140.000 8,400.00
60.00000 315.000 18,900.00
0285 630-80380 Traffic Cone 250.000 90.000
EACH 72.000 72.00
1.00000 162.000 162.00
0286 630-80440 Port Rumble Strips (Temp) CMO #05 6.000 0.000
EACH 5.400 11,880.00
2,200.00000 5.400 11,880.00
0290 630-80511 Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0295 630-85010 Impact Attenuator (Temporary) 2.000 1.000
EACH 0.800 5,600.00
7,000.00000 1.800 12,600.00
0300 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70012 F/A Asphalt Pavement Incentive 48,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0315 700-70016 F/A Fuel Cost Adjustment 25,000.000 13,516.710
FA 4,973.110 4,973.11
1.00000 18,489.820 18,489.82
0320 700-70018 F/A Roadway Smoothness Incentive 180,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70019 F/A Asphalt Cement Cost Adjustment 130,000.000 96,019.660
FA 33,208.260 33,208.26
1.00000 129,227.920 129,227.92
0330 700-70023 F/A On-The-Job Trainee 3,200.000 692.000
FA 1,107.000 1,107.00
1.00000 1,799.000 1,799.00
0335 700-70380 F/A Erosion Control 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0336 900-00006 Added Item (Dollar)/ RK Hydroseeding Lien 23,577.420 0.000
DOL 0.000 0.00
0.00000 0.000 0.00
0337  900-00006 Added Item (Dollar)/ RK Hydroseeding Lien 0.000 0.000
DOL -23,577.420 -23,577.42
1.00000 -23,577.420 -23,577.42

CAT 0200 CURRENT AMT$ 6,407,186.64 $ 1,896,772.59 $ 5,021,186.92
CAT NO0201 ROADWAY MM 151.40 TO MM 151.46

0340 202-00240 Removal of Asphalt Mat (Planing) 1,283.000 1,283.000
SY 0.000 0.00
3.00000 1,283.000 3,849.00
0345 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 144.050 144.050
TON 0.000 0.00
102.00000 144.050 14,693.10
0350 420-00510 Geotextile (Crack Reduction) (High Density) 2,418.000 2,418.000
SY 0.000 0.00
10.00000 2,418.000 24,180.00

CAT0201 CURRENT AMT$ 42,722.10 $ 0.00 $ 42,722.10
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PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0355 202-00010 Removal of Tree 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0360 202-00710 Removal of Power Pole 5.000 5.000
EACH 0.000 0.00
700.00000 5.000 3,500.00
0365 202-00750 Removal of Luminaire 6.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0370 202-05030 Sawing Asphalt Material (10 Inch) 504.000 504.000
LF 0.000 0.00
5.00000 504.000 2,520.00
0375 203-00010 Unclassified Excavation (Complete In Place) 387.000 387.000
cY 0.000 0.00
31.00000 387.000 11,997.00
0380 208-00002 Erosion Log Type 1 (12 Inch) 275.000 232.000
LF 0.000 0.00
5.00000 232.000 1,160.00
0385 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0390 212-00006 Seeding (Native) 0.200 0.000
ACRE 0.200 260.00
1,300.00000 0.200 260.00
0395 212-00032 Soil Conditioning 0.200 0.000
ACRE 0.200 800.00
4,000.00000 0.200 800.00
0400 213-00003 Mulching (Weed Free) 0.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0405 213-00061 Mulch Tackifier 0.000 0.000
LB 0.000 0.00

4.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0410 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 0.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0415 304-02000 Aggregate Base Course (Class 2) 250.190 250.190
TON 0.000 0.00
23.00000 250.190 5,754.37
0420 304-06000 Aggregate Base Course (Class 6) 259.160 259.160
TON 0.000 0.00
32.00000 259.160 8,293.12
0425 304-09014 Aggregate Base Course (Special) 73.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0430 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 155.490 155.490
TON 0.000 0.00
102.00000 155.490 15,859.98
0435 403-34731 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000 0.000
TON 0.000 0.00
89.00000 0.000 0.00
0440 403-36721  Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0445 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0450 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0455 613-01200 2 Inch Electrical Conduit (Plastic) 1,075.000 1,075.000
LF 0.000 0.00
11.00000 1,075.000 11,825.00
0460 613-07060 Pull Box (18"x30"x18") Deep 10.000 10.000
EACH 0.000 0.00

1,200.00000 10.000 12,000.00
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PCN: 20705-BID ESTIMATE RUN 10/14/2018
PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____
CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47
0465 613-10000 Wiring 1.000 0.000
LS 1.000 9,000.00
9,000.00000 1.000 9,000.00
0470 613-13010 Luminaire(LED)(5000 Lumens) 18.000 0.000
EACH 18.000 18,000.00
1,000.00000 18.000 18,000.00
0475 613-30352 Light Standard Aluminum (35 Foot) (2-Arm) 9.000 0.000
EACH 9.000 63,000.00
7,000.00000 9.000 63,000.00
0480 613-40012 Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0485 627-00013 Pavement Marking Paint (High Build) 43.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0490 627-00013 Pavement Marking Paint (High Build) (TEMPORARY) 0.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0495  627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 255.000 0.000
INLAID
( ) SF 0.000 0.00
17.00000 0.000 0.00
CAT 0202 CURRENT AMT$ 199,735.47 $ 91,060.00 $ 192,469.47
CAT NO0203 ROADWAY MM 157.75 TO 157.88
0500 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0505 202-00027 Removal of Riprap 0.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0510 202-00033 Removal of Pipe 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
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PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0515 202-00220 Removal of Asphalt Mat 1,306.000 1,306.000
Sy 0.000 0.00
5.00000 1,306.000 6,530.00
0520 206-00000 Structure Excavation 2,379.000 2,355.000
cY 0.000 0.00
47.00000 2,355.000 110,685.00
0525 208-00002 Erosion Log Type 1 (12 Inch) 780.000 780.000
LF 0.000 0.00
5.00000 780.000 3,900.00
0530 208-00020 Silt Fence 64.000 64.000
LF 0.000 0.00
3.00000 64.000 192.00
0535 208-00035 Aggregate Bag 50.000 0.000
LF 50.000 250.00
5.00000 50.000 250.00
0540 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0545 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0550 212-00006 Seeding (Native) 1.800 0.000
ACRE 1.500 1,950.00
1,300.00000 1.500 1,950.00
0555 212-00032 Soil Conditioning 1.800 0.000
ACRE 1.500 6,000.00
4,000.00000 1.500 6,000.00
0560 213-00003 Mulching (Weed Free) 0.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0565 213-00061 Mulch Tackifier 0.000 0.000
LB 0.000 0.00

4.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 10/14/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0005 21:56:16
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0570 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 1,250.000 0.000
Class
Sy 0.000 0.00
4.00000 0.000 0.00
0575 304-06000 Aggregate Base Course (Class 6) 1,759.000 1,759.000
TON 0.000 0.00
32.00000 1,759.000 56,288.00
0580 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 785.780 785.780
TON 0.000 0.00
102.00000 785.780 80,149.56
0585 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0590 420-00000 Geomembrane (GEOSYNTHETIC LINER) 1,000.000 0.000
SY 1,000.000 55,000.00
55.00000 1,000.000 55,000.00
0595 420-00520 Geogrid Pavement Reinforcement 3,917.000 3,917.000
SY 0.000 0.00
9.00000 3,917.000 35,253.00
0600 504-04430 Reinforced Concrete Facing 3,776.000 3,776.000
SF 0.000 0.00
38.00000 3,776.000 143,488.00
0605 506-00030 Grouted Riprap 38.000 0.000
cY 38.000 9,880.00
260.00000 38.000 9,880.00
0610 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 174.000 174.000
LF 0.000 0.00
470.00000 174.000 81,780.00
0615 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
0620 604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00

7,000.00000 2.000 14,000.00
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ITEM
DESCRIPTION

CAT NO0203

0625 606-00301

0630 606-02003

0631  900-00007

0635 607-11525

0640 618-08900

0645 630-80343

CAT NO0300

0650 202-00425

0655 606-01370

0660 606-11010

CAT NO0301

0665 202-00246

ROADWAY MM 157.75 TO 157.88

Guardrail Type 3 (6-3 Post Spacing) (31" MGS)

End Anchorage (Nonflared) (31" MGS)

Added Item (Each)/ Material Cost Difference Non-Fla

End Anchorage

Fence (Plastic)

Ground Anchor

Construction Traffic Sign (Panel Size C)

0-09-S MM 153.94

Removal of Bridge Railing

Transition Type 3G

Bridge Rail Type 10R

0-09-C MM 151.63

Removal of Asphalt Mat (Planing) (Special)

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000

LF 0.000
23.00000 0.000

20.000 20.000

EACH 0.000
4,100.00000 20.000

red 18.000 18.000
EACH 0.000
265.00000 18.000
0.000 0.000
LF 0.000
4.00000 0.000

4,788.000 4,788.000
LF 0.000

42.00000 4,788.000
0.000 0.000
EACH 0.000
17.00000 0.000

CAT0203 CURRENT AMT$ 921,629.56
476.000 476.000
LF 0.000
15.00000 476.000
4.000 4.000
EACH 0.000
2,500.00000 4.000
476.000 476.000
LF 0.000
140.00000 476.000

CAT 0300 CURRENT AMT$ 83,780.00
209.000 209.000
SY 0.000
40.00000 209.000

21:56:16

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

0.00
0.00

0.00
82,000.00

0.00
4,770.00

0.00
0.00

0.00
201,096.00

0.00
0.00
73,080.00 $  913,911.56

0.00
7,140.00

0.00
10,000.00

0.00
66,640.00
0.00 $ 83,780.00

0.00
8,360.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 0O-09-C MM 151.63

0670 202-00425 Removal of Bridge Railing 91.000 91.000
LF 0.000 0.00
15.00000 91.000 1,365.00
0675 208-00035 Aggregate Bag 30.000 30.000
LF 0.000 0.00
5.00000 30.000 150.00
0680 420-00510 Geotextile (Crack Reduction) (High Density) 155.000 0.000
SY 155.000 1,550.00
10.00000 155.000 1,550.00
0685 515-00120 Waterproofing (Membrane) 150.000 150.000
SY 0.000 0.00
31.00000 150.000 4,650.00
0690 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0695 606-11010 Bridge Rail Type 10R 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
CAT 0301 CURRENT AMT$ 38,815.00 $ 1,550.00 $ 38,815.00

CAT NO0302 0-09-U MM 149.09

0700 202-00425 Removal of Bridge Railing 446.000 446.000
LF 0.000 0.00
15.00000 446.000 6,690.00
0705 202-04050 Clean Expansion Joint 92.000 92.000
LF 0.000 0.00
10.00000 92.000 920.00
0710 208-00023 Erosion Log (Type 3)(12 Inch) 100.000 100.000
LF 0.000 0.00
12.00000 100.000 1,200.00
0715 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00

900.00000 0.000 0.00
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CAT NO0302 ©-09-U MM 149.09
0720 518-01060 Bridge Expansion Device (Gland) (0-4 Inches) 92.000 92.000
LF 0.000 0.00
45.00000 92.000 4,140.00
0721 518-01060 Br Expan Device (Gland) (0-4 In) CMO #4 92.000 0.000
LF 92.000 993.60
10.80000 92.000 993.60
0725 601-06165 Concrete (Patching)(Fast Curing) 12.300 12.300
CF 0.000 0.00
400.00000 12.300 4,920.00
0730 606-01370  Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0735 606-11015 Bridge Rail Type 10R (Special) 448.000 448.000
LF 0.000 0.00
165.00000 448.000 73,920.00
CAT 0302 CURRENT AMT$ 102,783.60 $ 993.60 $ 102,783.60
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0740 620-00002 Field Office (Class 2) 1.000 0.700
EACH 0.200 3,827.35
19,136.75000 0.900 17,223.08
0745 620-00020 Sanitary Facility 1.000 0.800
EACH 0.100 600.00
6,000.00000 0.900 5,400.00
CAT 0400 CURRENT AMT$ 25,136.75 $ 4,42735 $ 22,623.08

PROJECT TOTAL CURRENT AMT$ 7,821,789.12 $ 2,067,883.54 $ 6,418,291.73



